
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:33 PM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 427 Date: 27-Jun-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 388

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical pipe installation. Oversee
painting of recently delivered DIP

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

Barry Mallaney spent the shift welding the tower 2" DW line from the vertical run at Elevation 53M to the
booster pump.

New hires Wayne Ellis and Ian Burkhart drilled holes, then tap and dies them for attaching pipe support for
this line and otherwise assisted Barry M..

Narciso Biagi and Jim Perry assisted in this operation by moving equipment and material.

129 0-000-000.129

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 8.00 0.00 0.00 8.00

Diary: Dispute

DIP Painting

Rubin Soto and Danny Gorman spent 8 hours of the shift applying the first finish coat of Carboxane 2000
on 6 sections of 6", 10", and 12" DIP which had been delivered earlier in the month, and the second finish
coat of Carboxane on 6 sections for DIP which had been shipped off site to be trimmed, then have weld
rings attached.

002 0-IPP-EFA.045

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 427 Date: 27-Jun-2013 Thursday

Diary: Dispute

Bike Path Piping

Tim Esquivel continued welding the 2 1/2" DW diversion around the emergency egress gate at PP 46 per
the direction given in the response to RFI 2995. Josh Johnson assisted.

Rick Kiikvee spent two hours assisting in the layout, and Tom Colombo spent 1 hour assisting as general
foreman.

The crew used small tools and a welding maching in performance of this operation.

001 0-BMP-ALS.266
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